Phase 1 Birchknoll - May 20, 2024 through August 16, 2024
(Fence panels on stands, with no scrim. 15 parking spaces to be impacted during duration)

Birch Knoll Ramp & Stair

Crosswalk striping to be done during ‘off hours’

Area to be blocked off to allow vehicles to turnaround

KEY
- Pedestrian Access
- Vehicular Access
- Project Site Area
- Temporary Construction Fence
- Electric Traffic Control Sign
- Site Logistics "You are Here" Plan

Summer Break 2024
Summer Break 2024

Phase 2 Birchknoll - May 20, 2024 through June 14, 2024
Phase 1 International - May 20, 2024 through July 3, 2024
Summer Break 2024

Phase 3 Birchknoll - June 17, 2024 through July 19, 2024
Phase 2 International - July 8, 2024 through August 16, 2024

KEY

- Pedestrian Access
- Vehicular Access
- Project Site Area
- Temporary Construction Fence
- Electric Traffic Control Sign
- Site Logistics "You are Here" Plan

C.W. Driver
BUILDERS SINCE 1919
468 N. Rosemead Blvd.
Pasadena, CA 91107

MultiCampus Projects
Logistics Plan

CSUDH

INTERNATIONAL AV

BIRCHKNOLL DR

PACIFIC VIEW DR

UNITY DR

CENTRAL AVE

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD

PSG

TAC

PRD
New Temporary Asphalt Walkway - Teddy's Pantry

**KEY**

- Pedestrian Access
- Vehicular Access
- Project Site Area
- Temporary Construction Fence
- Electric Traffic Control Sign
- Site Logistics "You are Here" Plan

- Ramp
- Crosswalk
- New Asphalt walkway
- Crowd Fencing to connect to existing hand rail and enclose stairway