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Activity ID Activity Name

230022 230022 230022 230022 230022 - - - - - CSUCSUCSUCSUCSU     DominDominguezDominguezDominguezDominguez    Hills Hills Hills Hills - - - - Student Student Student Student 

ProjectProjectProjectProjectProject     MilestonesMilestonesMilestonesMilestonesMilestones

PCM-3760 L3 Wall Pour Complete 

CSUDH CSUDH CSUDH CSUDH CSUDH AcademicAcademicAcademicAcademicAcademic     CalendarCalendarCalendarCalendar    2024/20252024/20252024/20252024/2025

A1860 Spring Semester Final Exams

A1930 Spring Semester Commencement 

A1940 Summer Recess 2025

Submittals, Submittals, Submittals, Submittals, Submittals, ApprovaApprovals Approvals Approvals Approvals andandandand    ProcurementProcurementProcurementProcurement

SubmittalsSubmittalsSubmittalsSubmittalsSubmittals

ConstructionConstructionConstructionConstructionConstruction

Site Site Site Site Site PreparationPreparationPreparationPreparationPreparation

Mock Mock Mock Mock Mock UpUpUpUpUp

A1010 Mock -Up Construction

A1020 Mock-Up review/Approval

Construction Construction Construction Construction Construction - - - - - StudStudent Student Student Student ResidenceResidenceResidenceResidence

StructureStructureStructureStructureStructure

Level Level Level Level Level 3 3 3 3 3 (15k (15k (15k (15k (15k sq sq sq sq sq ft)ft)ft)ft)ft)

DeckDeckDeckDeckDeck

Duration Start Finish 2025

April May June

13 20 27 04 11 18 25 01 08 15

L3 Wall Pour Comp

Spring Semester Fi

Spring Semester C

Housing Housing Housing Housing Phase Phase Phase Phase IVIVIVIV    &&&&    Dining Dining Dining Dining 

@ Student 

 2025

CommCommonsCommonsCommonso

Housing 0 13-May-25

6 10-May-25* 16-May-25

2025 2 16-May-25* 17-May-25

68 19-May-25* 22-Aug-25

30 01-Jul-24 A Mock -Up Construction21-Apr-25

Mock-Up review/Approval10 21-Apr-25 02-May-25

1 22-Apr-25 Place Concrete @ Deck22-Apr-25

Cure Concrete Deck

strees cables/burn cables/pa

Columns Install Rebar - pour 1

Inspection

Form Columns - pour 1

7 23-Apr-25 29-Apr-25

STR-L3-1410 Place Concrete @ Deck

STR-L3-1440 Cure Concrete Deck

STR-L3-1480 strees cables/burn cables/patch pock
Columns Columns Columns Columns Columns Pour Pour Pour Pour Pour 11111

STR-L3-1420 Columns Install Rebar - pour 1

STR-L3-1500 Inspection

STR-L3-1470 Form Columns - pour 1

6 25-Apr-25 02-May-25ets/Strip/Cle

2 23-Apr-25 24-Apr-25

1 24-Apr-25 24-Apr-25

2 24-Apr-25 25-Apr-25

guez Hills - Student Housing Phase IV & Dining Commonsns

Calendar 2024/2025

ls and Procurement

ent Residence

an Deck

lete @ Student Housing

nal Exams 2025

ommencement 2025

tch pockets/Strip/Clean Deck
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Activity ID Activity Name Duration Start Finish 2025

April May June

13 20 27 04 11 18 25 01 08 15

Place Concrete @ Columns -

Strip/Clean Columns - pour 1

Columns install rebar - pour 

Columns Inspection - pour 2

Form Columns - pour 2

Place Concrete @ Columns

Strip/Clean Columns - pour

STR-L3-1510 Place Concrete @ Columns 

Columns - pour 

- pour 1 1 28-Apr-25 28-Apr-25

STR-L3-1520
Pour Pour Pour Pour Pour 

Strip/Clean 1

pour 2

 2

 - 

1 29-Apr-25 29-Apr-25
Columns Columns Columns Columns Columns 22222

STR-L3-1540 Columns install rebar - 

 Inspection - pour

2 28-Apr-25 29-Apr-25

STR-L3-1570 Columns 1 30-Apr-25 30-Apr-25

STR-L3-1590 Form Columns - pour 2

Concrete @ Columns

Columns - pour 

2 30-Apr-25 01-May-25

STR-L3-1610 Place pour 2 1 01-May-25 01-May-25

STR-L3-1620
Pour Pour Pour Pour Pour 

Strip/Clean 2

1

pour 1

pour 1

pour 1

1 02-May-25 02-May-25
Walls Walls Walls Walls Walls 11111

STR-L3-1430 Singleside Walls - pour 

Rebar @ Walls - 

@ Walls - 

3 23-Apr-25 Singleside Walls - pour 125-Apr-25

Install Rebar @ Walls - pour 

Install MEPF @ Walls - pour 

Inspection @ Walls - pour 1

Close Walls - pour 1

Place Concrete @ Walls - 

Strip/Clean Walls - pour 

Walls Pour 2 - singleside

Walls Pour 2 - install re

STR-L3-1460 Install 3 24-Apr-25 28-Apr-25

STR-L3-1490 Install MEPF 

ction @ Walls - 

1 29-Apr-25 29-Apr-25

STR-L3-1530 Inspe 1 30-Apr-25 30-Apr-25

STR-L3-1560 Close Walls - pour 1

Concrete @ Walls - 

Walls - pour 1

2 30-Apr-25 01-May-25

STR-L3-1580 Place pour 1

walls

1 02-May-25 02-May-25

STR-L3-1600
Pour Pour Pour Pour Pour 

Strip/Clean 1 05-May-25 05-May-25
Walls Walls Walls Walls Walls 22222

STR-L3-1930 Walls Pour 2 - singleside 

 2 - install rebar

2 - install MEP

3 05-May-25 07-May-25

bSTR-L3-1940 Walls Pour 3 05-May-25 07-May-25

STR-L3-1950 Walls Pour 1 08-May-25 08-May-25 Walls Pour 2 - install M

Walls Pour 2 - inspectio

Walls Pour 2 - close 

Walls Pour 2 - place

Walls Pour 2 - strip

STR-L3-1960 Walls Pour 2 - inspection

 2 - close walls

2 - place concrete

strip/clean up

1 08-May-25 08-May-25

STR-L3-1970 Walls Pour 2 09-May-25 12-May-25

STR-L3-1980 Walls Pour 1 13-May-25 13-May-25

STR-L3-1990
4 4 4 4 (15k (15k (15k (15k (15k sq sq sq sq sq 

Walls Pour 2 - 1 14-May-25 14-May-25
Level Level Level Level Level 4 ft)ft)ft)ft)ft)

 pour 1

2

 - pour 2

 2

1

1

pour 1

1

 walls

ar

EP

n

walls

 concrete

/clean up
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Activity ID Activity Name

DeckDeckDeckDeckDeck

STR-L4-1630 Form Raised Deck

STR-L4-1640 MEPF Layout/Sleeves

oSTR-L4-1650 Install Rebar (bottom 
Interior Interior Interior Interior Interior Build-outBuild-outBuild-outBuild-outBuild-out

1st 1st 1st 1st 1st Floor Floor Floor Floor Floor (15k (15k (15k (15k (15k sq sq sq sq sq ft, ft, ft, ft, ft, 1919 19 19 19 Units)Units)Units)Units)

Main Main Main Main Main Electrical Electrical Electrical Electrical Electrical / / / / / MecMechanical Mechanical Mechanical Mechanical / / / / IDF IDF IDF IDF roomsroomsroomsrooms

INT-L1-1120 Wall Framing @ MEP Wall Framing @ MEP Rms  / ID

Wall MEP Rough-in @INT-L1-1160 Wall MEP Rough-in @ 

O/H MEPF Rough-in  @INT-L1-1170 O/H MEPF Rough-in  @ 

INT-L1-1200 MEP Inspection @  MEP MEP Inspection @  M

Insulate Walls @  MINT-L1-1290 Insulate Walls @  MEP Rms 

Drywall Hang INT-L1-1300 Drywall Hang / Tape & Sand

Dining Dining Dining Dining Dining Facility Facility Facility Facility Facility (19k(19k(19k(19k(19k    sq sq sq sq ft)ft)ft)ft)

Structure Structure Structure Structure Structure - - - - - Dining Dining Dining Dining Dining FacilFacilityFacilityFacilityFacility

Grade Grade Grade Grade Grade Beams/StructurBeams/Structural Beams/Structural Beams/Structural Beams/Structural SteelSteelSteelSteel

DH-STR-1300 Erect/Plumb Structural Steel Erect/Plumb Structural Steel

Plumb & BoltDH-STR-1560 Plumb & Bolt

WeldDH-STR-1570 Weld

DH-STR-1590 SIC Delay SIC Delay

Rebar WeldingDH-STR-1580 Rebar Welding
Metal Metal Metal Metal Metal DeckDeckDeckDeckDeck

Duration Start Finish 2025

April May June

13 20 27 04 11 18 25 01 08 15

Form Raised Deck

MEPF Layout/Sle

Install Rebar (b

6 09-May-25 16-May-25

3 15-May-25 19-May-25

& PT)

Rms  / IDF 

 MEP Rms 

 MEP Rms

Rms  / IDF

 / IDF - 

 @  MEP 

3 19-May-25 21-May-25

- L1

 / IDF - 

  / IDF

 - L1

L1

5 21-Apr-25 A 25-Apr-25

L1 10 28-Apr-25  09-May-25

 - L1 10 28-Apr-25 09-May-25

1 12-May-25 12-May-25

2 13-May-25 14-May-25

/Rms  / IDF 6 15-May-25 22-May-25

30 18-Feb-25 A 21-Apr-25

12 12-Mar-25 A 21-Apr-25

13 18-Mar-25 A 21-Apr-25

27 04-Apr-25 A 12-May-25

10 21-Apr-25 02-May-25

DH-STR-1060 Install/Weld Roof Deck - G 

DH-STR-1610 RFI 452 Approval

DH-STR-1330 Mech. Enclosure Steel

7 14-Apr-25 A 30-Apr-25 Install/Weld Roof Deck - G t

RFI 452 Approval

Mech. Enclosure Steel

to ZB Line

5 21-Apr-25 A 25-Apr-25

5 22-Apr-25 28-Apr-25

 Units)

hanical / IDF rooms

 - L1

 sq ft)

ity

al Steel

eves

ttom & PT)

F - L1

 MEP Rms  / IDF - L1

  MEP Rms  / IDF - L1

EP Rms  / IDF - L1

EP Rms  / IDF - L1

 Tape & Sand @  MEP Rms  / IDF - L1

o ZB Line
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Activity ID Activity Name Duration Start Finish 2025

April May June

13 20 27 04 11 18 25 01 08 15

Install/Weld Roof Deck

Underslab MEP T

Frame High Roof C

Roof Electrica

Roof Mech Pip

Field Measure Skyli

DH-STR-1280 Install/Weld Roof Deck - ZA 

MEP Testing & Repair

to G Line 7 01-May-25 09-May-25
Slab Slab Slab Slab Slab on on on on on eeeeeGradGradGradGradGrad

ExteriorsExteriorsExteriorsExteriorsExteriors

RoofRoofRoofRoofRoof

DH-STR-1550 Underslab 5 13-May-25 19-May-25

uRF-DH-1120 Frame High Roof Curbs & 

Electrical Rough

Pipe Rough

Gutters 3 12-May-25 14-May-25

RF-DH-1130 Roof 10 12-May-25 23-May-25

RF-DH-1140 Roof Mech 10 12-May-25 23-May-25

RF-DH-1160 Field Measure Skylight

High Roof Curbs

Skylight

1 15-May-25 15-May-25

RF-DH-1150 Sheath 2 15-May-25 Sheath High Roof C16-May-25

Insulation / Z 

Excavate for FW line

Discovery/Notificat

Move/Install Fen

RF-DH-1170 Procure 40 16-May-25 14-Jul-25

RF-DH-1060 Insulation / Z Girts Load & Distribute 5 19-May-25 23-May-25
Summer Summer Summer Summer Summer Work Work Work Work Work Option Option Option Option Option 

A5710

BBBBB

Excavate for 2 21-Apr-25 22-Apr-25

A5690

cA5610

A5680 Notify Campus o

Install DW & A5770

FW line

Discovery/Notification/Abatement 

Fencing

of Water 

of Abestos W 19 21-Apr-25 15-May-25

Move/Install 1 19-May-25 19-May-25

Notify Campus 

DW & Backfill

Shutdown/MOP 1 19-May-25 19-May-25

BInstall 5 19-May-25 23-May-25

aterline - DELAY

 - ZA to G Line

esting & Repair

rbs & Gutters

l Rough

e Rough

ght

urbs

Girts Load & Distribute

ion/Abatement of Abestos Waterline - DELAY

ing

f Water Shutdown/MOP

ackfill
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